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Construction Phase Meeting #5

October 22, 2020
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MEETING AGENDA

Welcome & Core Value Moment
September CCT Score
Construction Progress Update
Upcoming Construction Activities
CCT Member Questions/Feedback
Vote
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PROJECT CORE VALUES

Core Values
Trust
Safety
Fiscal Responsibility
Passion

Public Responsiveness

Dedication
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CCT SCORES TO DATE:

Areas of Evaluation September

Responsiveness 6.86

Transparency 6.86

Traffic control 6.71
Safety 6.86

Housekeeping/ Site cleanliness 6.43

Overall Score 6.74
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CONSTRUCTION PROGRESS UPDATE
September — October 2020

Curb and Gutter

Paving

Noise Wall Placement

Layton water tank transfer and removal
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CONSTRUCTION PROGRESS UPDATE
September — October 2020

Waterline
37,000 Linear Feet installed
35% Complete

Sewer

4,300 Linear Feet installed !
33% Complete ovz;l‘(ljiflggg)!a
Dry Utility

156,000 Linear Feet installed
35% Complete
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CONSTRUCTION PROGRESS UPDATE
September — October 2020

Road Base 2o times the
19Nt of th
60,000 tons  \ Sttus or ipery,

20% Complete

Excavation/Hauling -
550,000 Cubic Yards [st’{,,’,’i’,é’;fe*l:’y”fh';’”]

30% Complete time we’re done!

Piles
7,000 Linear Feet installed

tucky Derby.
80% Complete W

Storm Drain
18,000 Linear Feet installed
15% Complete

The
highest
elevation one
can skydive from
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UPCOMING CONSTRUCTION ACTIVITIES
200 North/400 North
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UPCOMING CONSTRUCTION ACTIVITIES
East Frontage Road — South End

UPCOMING CONSTRUCTION ACTIVITIES
East Frontage Road — North End
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UPCOMING CONSTRUCTION ACTIVITIES
Gordon Avenue
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UPCOMING CONSTRUCTION ACTIVITIES
Oak Hills Drive




CCT MEMBER FEEDBACK

Project questions?

What are you hearing from neighbors?

Any information needs?

How can we help you keep people informed?

Is there anything you think could improve the CCT process?
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VOTING

Please consider your evaluation of Oak Hills Constructors
according to the agreed upon areas of evaluation from
September 17— October 21, 2020.

https://publicinput.com/US89CCTOctober2020
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OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING - December 17, 2020

U.S. 89 TEAM CONTACTS

Communications Team Email: us89@utah.gov
* Aubry Bennion Web: udot.utah.gov/US89
Leah Jaramillo Hotline: 888.752.8789
Facebook: @US89DavisCounty
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